

Baseline Review and Responsibility Alignment

Capstone Project B - Meeting No. 1 / Week 1
NTG-agent-vnext | Baseline consolidation before Phase 2

Meeting Details

Date:	06/07/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the existing NTG Agent platform and carry forward the revised scope from earlier work. Separate inherited capabilities from this semester's contributions.
2	Use the reported workstreams: Chau and An on LightRAG, isolation and permissions; Tien on AG-UI and skills; Khang on agents-as-tools and provider integration.
3	Prepare a weekly feature checklist. Exact completion dates and supporting contributions require team confirmation.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
1.1	Map current features to the completion-plan scope.	All members	13/07/2026
1.2	Identify LightRAG and access-control work still required.	Chau, An	13/07/2026
1.3	Outline integration dependencies across agent tools and UI.	Khang, Tien	13/07/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Knowledge Isolation and Specialist-Agent Review

Capstone Project B - Meeting No. 2 / Week 2
NTG-agent-vnext | Baseline consolidation before Phase 2

Meeting Details

Date:	13/07/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review agent-level knowledge isolation using separate LightRAG instances instead of relying on document tags. The user confirms this architectural change; its discussion date remains unverified.
2	Review the user-confirmed flow: with appropriate client permissions, the outer agent calls an inner agent as a tool. The inner agent queries its own KB and returns an answer.
3	Stakeholder question for validation: how should the team balance stronger knowledge separation against instance management and infrastructure overhead? No mentor response is recorded.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
2.1	Document the isolation boundary and instance lifecycle.	Chau, An	20/07/2026
2.2	Summarise the specialist invocation flow and its constraints.	Khang	20/07/2026
2.3	List UI events needed to expose agent activity.	Tien	20/07/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Phase 2 Planning and Integration Boundaries

Capstone Project B - Meeting No. 3 / Week 3

NTG-agent-vnext | Phase 2: product completeness

Meeting Details

Date:	20/07/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the Phase 2 target of 26 August and identify outstanding skills, access-control, provider-discovery and client-integration work.
2	Keep each agent's KB isolated while enabling authorised outer-to-inner delegation. This flow does not itself implement the completion plan's many-to-many agent/container mapping.
3	Use role-based workstreams to coordinate integration, without assuming that a planned milestone proves release readiness.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
3.1	Prepare the Phase 2 feature checklist with evidence links.	All members	27/07/2026
3.2	Document delegated KB access separately from storage sharing.	Chau, An	27/07/2026
3.3	Align skill and provider settings with agent configuration.	Tien, Khang	27/07/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Document Lifecycle and Access Control

Capstone Project B - Meeting No. 4 / Week 4
NTG-agent-vnext | Phase 2: knowledge and permissions

Meeting Details

Date:	27/07/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review how document upload, ingestion status and removal relate to the correct agent knowledge base.
2	Review permission boundaries for administrative actions and user access. Keep access control distinct from physical knowledge-store separation.
3	Prepare functional examples for authorised access and attempted cross-agent access. These are proposed checks, not recorded passing results.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
4.1	Review document lifecycle behaviour and record open issues.	Chau, An	03/08/2026
4.2	Trace access checks to the relevant application paths.	Chau, An	03/08/2026
4.3	Coordinate permission behaviour with the client workflow.	Tien, Khang	03/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

AG-UI Integration and Administrator-Defined Skills

Capstone Project B - Meeting No. 5 / Week 5

NTG-agent-vnext | Phase 2: client and skill workflow

Meeting Details

Date:	03/08/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review AG-UI event streaming and the presentation of structured agent output. Explain transport and rendered UI responsibilities separately.
2	Review administrator-defined SKILL.md packages, including how skills are selected for an agent and made available during a request.
3	Stakeholder question for validation: are the authoring and assignment steps clear enough for an administrator to repeat? No sponsor usability judgement is asserted.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
5.1	Document the skill authoring and assignment workflow.	Tien	10/08/2026
5.2	Check skill integration with agent tool configuration.	Tien, Khang	10/08/2026
5.3	Review access boundaries for skill administration.	Chau, An	10/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Provider Discovery and Thinking-Mode Probes

Capstone Project B - Meeting No. 6 / Week 6
NTG-agent-vnext | Phase 2: model configuration

Meeting Details

Date:	10/08/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review available-model fetching for configured providers so administrators can select models supported by their endpoint.
2	Review the reported thinking-mode probe: send a test request using the same thinking parameter as the real payload before enabling the setting.
3	Distinguish endpoint compatibility from answer quality. A successful probe does not establish that one model reasons better than another.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
6.1	Document model discovery and probe request construction.	Khang	17/08/2026
6.2	Check settings feedback for unsupported configurations.	Khang, Tien	17/08/2026
6.3	Review access to provider settings and credentials.	Chau, An	17/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Feature Integration and Operational Preparation

Capstone Project B - Meeting No. 7 / Week 7

NTG-agent-vnext | Phase 2 / Phase 3 overlap

Meeting Details

Date:	17/08/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review integration across knowledge isolation, specialist invocation, provider settings and skills before the feature-complete target.
2	Review operational needs for the NashTech-supported LightRAG infrastructure and model deployments. Exact deployment identifiers and support dates still need confirmation.
3	Prepare an evidence checklist for monitoring, health checks and handover. Operational readiness requires records beyond the existence of configuration files.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
7.1	Review the LightRAG deployment and health-check notes.	Chau, An	24/08/2026
7.2	Check integration issues across providers, skills and UI.	Khang, Tien	24/08/2026
7.3	Collect reproducible setup and handover requirements.	All members	24/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Feature-Complete Milestone Review

Capstone Project B - Meeting No. 8 / Week 8
NTG-agent-vnext | Phase 2 milestone: 26 August (planned)

Meeting Details

Date:	24/08/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the planned 26 August milestone against the actual feature checklist. Keep unfinished items visible rather than marking the milestone complete by date alone.
2	Check skill, access-control and provider-discovery integration. Verify delegated KB access, the planned storage mapping and TTFT instrumentation against code evidence.
3	Reserve benchmark and quality claims for recorded measurements. This draft does not establish a release, passing test run or sponsor acceptance.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
8.1	Record implemented, incomplete and deferred deliverables.	All members	31/08/2026
8.2	Confirm the final knowledge mapping and permission scope.	Chau, An	31/08/2026
8.3	Collect provider and skill demonstration evidence.	Khang, Tien	31/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Local Setup Automation and Developer Onboarding

Capstone Project B - Meeting No. 9 / Week 9
NTG-agent-vnext | Phase 3: operational preparation

Meeting Details

Date:	31/08/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	An (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the user-reported friction in local installation and configuration. The team introduced an automation script to simplify setup for future developers.
2	Review prompts for required API and environment inputs, with defaults for non-sensitive internal settings. Keep credentials out of source and report examples.
3	Record the expected onboarding benefit without inventing a measured time saving. Script ownership, delivery date and any fresh-machine checks require confirmation.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
9.1	Review setup prompts, defaults and documentation.	All members	07/09/2026
9.2	Identify the script author and supporting contributors.	All members	07/09/2026
9.3	List prerequisites and unresolved onboarding issues.	All members	07/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Evaluation Gap and Delivery Priorities

Capstone Project B - Meeting No. 10 / Week 10

NTG-agent-vnext | Phase 3 / Phase 4 overlap

Meeting Details

Date:	07/09/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	Chau (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the planned 9 September production-readiness milestone and identify missing evidence. Its achievement has not been confirmed.
2	The user later confirmed on 20 September that formal benchmarking and AI-output evaluation remained incomplete due to limited time to research the evaluation approach. Validate when this issue first arose.
3	Proposed follow-up: prioritise accurate implementation evidence and document the evaluation gap. Do not replace measured findings with estimated scores or general demo impressions.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
10.1	Record unresolved evaluation and operational evidence gaps.	All members	14/09/2026
10.2	Collect available functional examples without quality claims.	Tien, Khang	14/09/2026
10.3	Update infrastructure and handover limitations.	Chau, An	14/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Report Evidence, Resources and Handover Review

Capstone Project B - Meeting No. 11 / Week 11
NTG-agent-vnext | Phase 4: documentation and polish

Meeting Details

Date:	14/09/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	An (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review feature evidence, member contributions and remaining handover notes. The report should explain both delivered capabilities and outstanding evaluation.
2	The user later reported NashTech infrastructure/model support and US\$300 of university Claude API support. Verify exact names and budget wording before final attribution.
3	Use the setup-automation experience as a concrete reflection example. Any additional sponsor feedback or teamwork lessons must be confirmed rather than invented.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
11.1	Review contribution mapping and reconstructed weekly records.	All members	21/09/2026
11.2	Verify infrastructure and model-support descriptions.	Chau, An, Khang	21/09/2026
11.3	Collect UI/skill evidence and refine the demonstration flow.	Tien	21/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.

Final Report and Showcase Readiness

Capstone Project B - Meeting No. 12 / Week 12
NTG-agent-vnext | Phase 4: proposed pre-Showcase agenda

Meeting Details

Date:	21/09/2026 (proposed)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; expected).
Apologies:	Chau (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Proposed agenda: review the report against OENG1185 requirements, including fewer than 20 assessed pages and the stated exclusions.
2	Proposed agenda: confirm implemented deliverables, unresolved limitations and the incomplete benchmark status. Do not state that all success criteria were met.
3	Proposed agenda: validate the retrospective journals, rehearse the demonstration and confirm handover arrangements for the planned 22 September Showcase. No meeting outcome is recorded.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
12.1	Confirm factual claims, page count and final PDF layout.	All members	22/09/2026
12.2	Correct journals and mark confirmed retrospective entries.	All members	22/09/2026
12.3	Confirm demonstration ownership and handover materials.	All members	22/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.