

Phase 2 Planning and Integration Boundaries

Capstone Project B - Meeting No. 3 / Week 3

NTG-agent-vnext | Phase 2: product completeness

Meeting Details

Date:	20/07/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the Phase 2 target of 26 August and identify outstanding skills, access-control, provider-discovery and client-integration work.
2	Keep each agent's KB isolated while enabling authorised outer-to-inner delegation. This flow does not itself implement the completion plan's many-to-many agent/container mapping.
3	Use role-based workstreams to coordinate integration, without assuming that a planned milestone proves release readiness.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
3.1	Prepare the Phase 2 feature checklist with evidence links.	All members	27/07/2026
3.2	Document delegated KB access separately from storage sharing.	Chau, An	27/07/2026
3.3	Align skill and provider settings with agent configuration.	Tien, Khang	27/07/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.