

Local Setup Automation and Developer Onboarding

Capstone Project B - Meeting No. 9 / Week 9
NTG-agent-vnext | Phase 3: operational preparation

Meeting Details

Date:	31/08/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	An (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the user-reported friction in local installation and configuration. The team introduced an automation script to simplify setup for future developers.
2	Review prompts for required API and environment inputs, with defaults for non-sensitive internal settings. Keep credentials out of source and report examples.
3	Record the expected onboarding benefit without inventing a measured time saving. Script ownership, delivery date and any fresh-machine checks require confirmation.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
9.1	Review setup prompts, defaults and documentation.	All members	07/09/2026
9.2	Identify the script author and supporting contributors.	All members	07/09/2026
9.3	List prerequisites and unresolved onboarding issues.	All members	07/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.