

Feature Integration and Operational Preparation

Capstone Project B - Meeting No. 7 / Week 7
NTG-agent-vnext | Phase 2 / Phase 3 overlap

Meeting Details

Date:	17/08/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review integration across knowledge isolation, specialist invocation, provider settings and skills before the feature-complete target.
2	Review operational needs for the NashTech-supported LightRAG infrastructure and model deployments. Exact deployment identifiers and support dates still need confirmation.
3	Prepare an evidence checklist for monitoring, health checks and handover. Operational readiness requires records beyond the existence of configuration files.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
7.1	Review the LightRAG deployment and health-check notes.	Chau, An	24/08/2026
7.2	Check integration issues across providers, skills and UI.	Khang, Tien	24/08/2026
7.3	Collect reproducible setup and handover requirements.	All members	24/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.