

Feature-Complete Milestone Review

Capstone Project B - Meeting No. 8 / Week 8
NTG-agent-vnext | Phase 2 milestone: 26 August (planned)

Meeting Details

Date:	24/08/2026 (proposed weekly slot)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the planned 26 August milestone against the actual feature checklist. Keep unfinished items visible rather than marking the milestone complete by date alone.
2	Check skill, access-control and provider-discovery integration. Verify delegated KB access, the planned storage mapping and TTFT instrumentation against code evidence.
3	Reserve benchmark and quality claims for recorded measurements. This draft does not establish a release, passing test run or sponsor acceptance.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
8.1	Record implemented, incomplete and deferred deliverables.	All members	31/08/2026
8.2	Confirm the final knowledge mapping and permission scope.	Chau, An	31/08/2026
8.3	Collect provider and skill demonstration evidence.	Khang, Tien	31/08/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.