



Quota Team
Kick-off meeting
Meeting No: 1

Meeting Details

Date:	27/04/2026
Time:	10:00 AM - 11:30 AM
Attendees:	Khang, Tien, Chau, An (All team members)
	Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information /Decision

Item No.	Discussion Summary
1	Project Introduction: Mr. Thien formally introduced the ntg-agent vnext project to the team.
2	Technology Stack: Discussed the necessary tech stack, emphasizing C# and the ASP.NET framework.
3	Industry Trends: Highlighted the importance of understanding current agent frameworks and trendy chatbot architectures.

Action Items

No	Item	Who	By
1.1	Provide learning resources and	Mr. Thien	04/05/2026

	documentation for C# and ASP.NET framework.		
1.2	Study provided resources to learn C# and ASP.NET framework.	All team members	04/05/2026
1.3	Explore current agent frameworks and how trendy chatbots operate in the industry.	All team members	04/05/2026



Quota Team

Project Goal & Showcase Meeting

Meeting No: 2

Meeting Details

Date:	04/05/2026
Time:	10:00 AM - 11:30 AM
Attendees:	Khang, Tien, Chau, An (All team members)
	Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information /Decision

Item No.	Discussion Summary
1	Project Goals: Mr. Thien and Mr. Sieu Anh detailed the specific end-goals and expected deliverables for the ntg-agent vnext project.
2	Project Showcase: Mentors showcased the current state/baseline of the project to provide context for the upcoming architecture.
3	Task Delegation: Aligned team members with their core responsibilities (Multi-agent handoff vs. LightRAG/Memory).

Action Items

No	Item	Who will	End
----	------	----------	-----

		complete	date
2.1	Explore the Microsoft Agent Framework to prepare for the multi-agent handoff protocol upgrade.	Khang, Tien	11/05/2026
2.2	Explore RAG (Retrieval-Augmented Generation) implementations and memory architectures.	Chau, An	11/05/2026



Feature Prioritization & Sprint Planning

Meeting No: 3

Meeting Details

Date:	11/05/2026
Time:	10:00 AM - 11:30 AM
Attendees:	Khang, Tien, Chau, An (All team members) Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information / Decision

Item No.	Discussion Summary
1	Urgent Features Identified: Mentors and the team collaboratively agreed that the Multi-agent handoff protocol and LightRAG/Memory are the most critical features to deliver first.
2	Agile Methodology: Decided to adopt a 1-week sprint cycle for project execution and tracking.

Action Items

No	Item	Who	By
3.1	Create a GitHub Project board to track tasks and establish a standard template for 1-week sprints.	All team members	18/05/2026
3.2	Create detailed GitHub issues for the Multi-agent handoff and LightRAG implementation tasks.	All team members	18/05/2026
3.3	Begin development: Multi-agent handoff protocol (upgrading from the single-agent implementation).	Khang, Tien	18/05/2026
3.4	Begin development: Implementing LightRAG and agent memory.	Chau, An	18/05/2026



Quota Team

Sprint 1 Progress Update

Meeting No: 4

Meeting Details

Date:	18/05/2026
Time:	10:00 AM - 11:30 AM
Attendees:	Khang, Tien, Chau, An (All team members) Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information / Decision

Item No.	Discussion Summary
1	Progress Report: The team updated mentors on the first week of active implementation.
2	LightRAG Status: Chau and An reported that LightRAG is implemented but currently has some identified limitations that need addressing.
3	Handoff Protocol Status: Khang and Tien

	reported that the Multi-agent handoff protocol upgrade is still actively in progress.
--	---

Action Items

No	Item	Who	By
4.1	Deploy 9router to manage routing capabilities.	Chau, An	25/05/2026
4.2	Refactor/adjust the application to ensure full compatibility with the OpenAI API.	All team members	25/05/2026
4.3	Add model fetching functionality to the application.	All team members	25/05/2026
4.4	Continue development and address limitations of LightRAG and Memory.	Chau, An	25/05/2026
4.5	Continue development of the Multi-agent handoff protocol.	Khang, Tien	25/05/2026



Quota Team
Meeting No: 5

Meeting Details

Date:	22/05/2026
Time:	03:30 PM - 04:30 PM
Attendees:	Khang, Tien, Chau, An (All team members) Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information /Decision

Item No.	Discussion Summary
1	Demo the Agent Memory feature after implementing LightRAG. Discuss pros and cons.
2	Discussed difficulties the team encountered while using the handoff mechanism for communication between agents

Action Items

No	Item	Who	By
5.1	The supervisors review GitHub commits	Sieu Anh, Thien	25/06
5.2	Conduct further testing on our product	Tien, Chau, Khang, An	25/05
5.33	Brainstorm optimal approaches for A2A communication and agent memory	Tien, Chau, Khang, An	25/06



Quota Team
Meeting No: 6

Meeting Details

Date:	25/05/2026
Time:	03:30 PM - 04:30 PM
Attendees:	Khang, Tien, Chau, An (All team members) Mr. Sieu Anh, Mr. Thien (Mentors)
Apologies:	None
Copy To:	Team Repository / Shared Drive

Information /Decision

Item No.	Discussion Summary
1	Team proposed approaches to using LightRAG for multiple AI agents
2	Team reviewed the handoff approach used for the communication between multiple AI agents
3	Team discussed alternative approach for the communication between multiple AI agents

Action Items

No	Item	Who	By
5.1	Replace the current handoff mechanism with agent-as-tool mechanism	Tien, Khang	01/06
5.2	Research about Microsoft IQ-Series	Chau, An	28/05
5.33	Use the most appropriate Microsoft IQ-Series's member to manage Agent Memory	Chau, An	01/06