

Evaluation Gap and Delivery Priorities

Capstone Project B - Meeting No. 10 / Week 10
NTG-agent-vnext | Phase 3 / Phase 4 overlap

Meeting Details

Date:	07/09/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	Chau (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the planned 9 September production-readiness milestone and identify missing evidence. Its achievement has not been confirmed.
2	The user later confirmed on 20 September that formal benchmarking and AI-output evaluation remained incomplete due to limited time to research the evaluation approach. Validate when this issue first arose.
3	Proposed follow-up: prioritise accurate implementation evidence and document the evaluation gap. Do not replace measured findings with estimated scores or general demo impressions.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
10.1	Record unresolved evaluation and operational evidence gaps.	All members	14/09/2026
10.2	Collect available functional examples without quality claims.	Tien, Khang	14/09/2026
10.3	Update infrastructure and handover limitations.	Chau, An	14/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.