

Final Report and Showcase Readiness

Capstone Project B - Meeting No. 12 / Week 12
NTG-agent-vnext | Phase 4: proposed pre-Showcase agenda

Meeting Details

Date:	21/09/2026 (proposed)
Time:	2:00 PM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; expected).
Apologies:	Chau (proposed absence; verify with team)
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Proposed agenda: review the report against OENG1185 requirements, including fewer than 20 assessed pages and the stated exclusions.
2	Proposed agenda: confirm implemented deliverables, unresolved limitations and the incomplete benchmark status. Do not state that all success criteria were met.
3	Proposed agenda: validate the retrospective journals, rehearse the demonstration and confirm handover arrangements for the planned 22 September Showcase. No meeting outcome is recorded.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
12.1	Confirm factual claims, page count and final PDF layout.	All members	22/09/2026
12.2	Correct journals and mark confirmed retrospective entries.	All members	22/09/2026
12.3	Confirm demonstration ownership and handover materials.	All members	22/09/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.