

Baseline Review and Responsibility Alignment

Capstone Project B - Meeting No. 1 / Week 1
NTG-agent-vnext | Baseline consolidation before Phase 2

Meeting Details

Date:	06/07/2026 (proposed weekly slot)
Time:	10:00 AM (UTC+7; proposed slot)
Attendees:	QUOTA (proposed): Khang, Tien, Chau, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user).
Apologies:	None proposed; verify with team
Copy To:	Proposed: team repository / shared drive; distribution unconfirmed.

Information / Decision

Item No.	Discussion Summary (draft wording)
1	Review the existing NTG Agent platform and carry forward the revised scope from earlier work. Separate inherited capabilities from this semester's contributions.
2	Use the reported workstreams: Chau and An on LightRAG, isolation and permissions; Tien on AG-UI and skills; Khang on agents-as-tools and provider integration.
3	Prepare a weekly feature checklist. Exact completion dates and supporting contributions require team confirmation.

Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

No.	Item	Who	By
1.1	Map current features to the completion-plan scope.	All members	13/07/2026
1.2	Identify LightRAG and access-control work still required.	Chau, An	13/07/2026
1.3	Outline integration dependencies across agent tools and UI.	Khang, Tien	13/07/2026

Validation: Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.