

## Evaluation Gap and Delivery Priorities

Capstone Project B - Meeting No. 10 / Week 10

NTG-agent-vnext | Phase 3 / Phase 4 overlap

### Meeting Details

|                   |                                                                                                                                      |
|-------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| <b>Date:</b>      | 07/09/2026 (proposed weekly slot)                                                                                                    |
| <b>Time:</b>      | 10:00 AM (UTC+7; proposed slot)                                                                                                      |
| <b>Attendees:</b> | QUOTA (proposed): Khang, Tien, An. Nguyen Le Quynh Thien and Nguyen Sieu Anh (Industrial Supervisors; attendance confirmed by user). |
| <b>Apologies:</b> | Chau (proposed absence; verify with team)                                                                                            |
| <b>Copy To:</b>   | Proposed: team repository / shared drive; distribution unconfirmed.                                                                  |

### Information / Decision

| Item No. | Discussion Summary (draft wording)                                                                                                                                                                            |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1        | Review the planned 9 September production-readiness milestone and identify missing evidence. Its achievement has not been confirmed.                                                                          |
| 2        | The user later confirmed on 20 September that formal benchmarking and AI-output evaluation remained incomplete due to limited time to research the evaluation approach. Validate when this issue first arose. |
| 3        | Proposed follow-up: prioritise accurate implementation evidence and document the evaluation gap. Do not replace measured findings with estimated scores or general demo impressions.                          |

### Action Items

Suggested follow-ups, owners and due dates; completion is not recorded.

| No.  | Item                                                          | Who         | By         |
|------|---------------------------------------------------------------|-------------|------------|
| 10.1 | Record unresolved evaluation and operational evidence gaps.   | All members | 14/09/2026 |
| 10.2 | Collect available functional examples without quality claims. | Tien, Khang | 14/09/2026 |
| 10.3 | Update infrastructure and handover limitations.               | Chau, An    | 14/09/2026 |

**Validation:** Time and QUOTA attendance are draft allocations for review. Supervisor attendance is user-confirmed for past meetings; future attendance is expected.